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Project Overview

Bridges 1-488N&S



Project Overview
ÅUS 13 Northbound & Southbound
ÅFunctional Class: Minor Arterials
ÅProp. AADT (2050):  13,500 Veh.

ÅBridge 1- 488N
ÅBuilt in 1933
Å˥ ˡЯ-ˡв ˴̠̟̣̖̥̖̔ ̘̃̚̚̕ ˷̣̞̖̒

ÅBridge 1- 488S
ÅBuilt in 1920
Å˥ ˣЯ-ˡв ˴̠̟̣̖̥̖̔ ˲̣̙̔

Ǻ ̛̣̠̖̥̔ ̟̥̥̖̒̚̚̚̕ ̟̚ ˣˡˡ˨з



What was happening in 200 7?



Awarded Contractor



ÅBegan: January 2025
ÅDuration: ~7 Months
ÅSingle - Lane Closures in each 
direction
ÅPhase 1 Work:
ÅInstallation/maintenance of 
MOT devices
ÅInstallation/maintenance of 
E&S control devices
ÅTree clearing within the work 
area
ÅUtility Relocations
ÅMiscellaneous Tasks

Construction Ь Phase 1



Public Excitement for Phase 2!



Public Excitement for Phase 2!





ÅStart of Phase 2: September 8, 2025
ÅDuration: 45  Calendar Days
ÅFull detour of US 13 Northbound and Southbound
ÅUS 13 Southbound : September 8, 2025
ÅUS 13 Northbound : September 15, 2025

ÅWeekly Schedule
Å(6) Days Per Week: Mon. Ь Sat.
ÅSun. to be used as a make
up day

Å(2) 10- hour Shifts Per Day

Phase 2 -  Project Schedule



Construction Ь Phase 2



Existing Bridge Demolition



Precast Elements
Å100% Precast Bridge Elements
ÅPrestressed Concrete Piles
ÅConcrete Stub Abutments
ÅConcrete T - Walls
ÅPrestressed Decked Bulb Tee Beams
ÅConcrete Sleeper Slabs
ÅConcrete Approach Slabs
ÅConcrete Moment Slabs

ÅRequires:
ÅTighter tolerances compared to typical C.I.P. methods
ÅPlacement of elements must be precise and accurate
ÅHeavy, eccentrically loaded crane picks



Ås ˧в ̩ ˢ˧в ̡̝̖̤̚
Å(4) Test Piles
Å(1) Per Abutment
Å˦ ˦Я-ˡв ˽̠̟̘

Å(28) Production Piles
Å˦ ˡЯ-ˡв ˽̠̟̘

ÅTighter Driving Tolerance
Åx в ̟̚ ̟̪̒ ̣̖̥̠̟̔̕̚̚
ÅPile template

ÅInstallation Time: (4) days
Å(1) 10- hr shift per abutment

Prestressed Concrete Piles



Prestressed Concrete Piles



Precast Concrete Abutments
Å(2) Precast Segments Per Abutment
Å~40 Tons

ÅFull- height precast voids to accommodate piles
ÅPrecast sleeves to accommodate bearing anchor bolts
ÅInstallation Time: ~1 - hour per abutment
ÅOver 4 - day period



Precast Concrete Abutments



Precast Concrete Abutments



Precast Concrete T - Walls
Å(77) Precast Segments
Å~500 linear feet of wall
Ås ˡЯ-ˡв ̥̝̝̒

Å(2) Element Sizes

ÅSubbase grading is key to 
facilitate precast install
ÅInstallation Time: ~(8) days



Precast Concrete T - Walls


